TIER | - SAN JOSE VARIOUS STREETS RESURFACING & REHABILITATION PROJECT

(AMERICAN RECOVERY AND REINVESTMENT ACT PROJECT)

PROJECT DESCRIPTION

Resurface and rehabilitate federal aid eligible streets. Scope of work includes replace and removal of failed asphailt,
installation of new ADA ramps, installation of bus pads, remove and replace damaged curb and gutter,
application of 2" to 2.5" of new asphalt overlay

COUNCIL DISTRICT STREET NAME FROM TO CURRENT SCHEDULE SCOPE OF WORK COMMENTS

3.6.7 ALMA AV LITTLE ORCHARD MINNESOTA AV May 15. 2010 - July 30. 2010 Milling of existing asphalt, base repair and complete Street will remain open

o v 1o, ¥ oL street resurfacing. Utility re-setting during this period
Along curb side 6' asphalt repair and complete stree Street will remain open

7 ALMADEN RD ALMADEN EXPY W ALMA AV May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
Along curb side 6' asphalt repair and complete stree Street will remain open

9 BRANHAM LN ALMADEN EX PEARL AV May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
Road prep work includes curb & gutter repair; Street will remain open

4 CROPLEY AV PIEDMONT RD MORRILL AV May 15, 2010 - July 30, 2010  |Along curb side 6' asphalt repair and complete stree durin this er‘og

resurfacing. uring this peri

Along curb side 6' asphalt repair and complete stree Street will remain open

9 FOXWORTHY AV UNION AV LEIGH AV May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
Along curb side 6' asphalt repair and complete stree Street will remain open

8 SILVER CREEK RD| CAPITOL EX YERBA BUENA RD May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
Along curb side 6' asphalt repair and complete stree Street will remain open

10 SNELL AV BRANHAM LN CAPITOL EX May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
Along curb side 6' asphalt repair and complete stree Street will remain open

6 TAYLOR ST W THE ALAMEDA STOCKTON AV May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
Along curb side 6' asphalt repair and complete stree Street will remain open

7 TULLY RD LUCRETIA AV SENTER RD May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
} Along curb side 6' asphalt repair and complete stree Street will remain open

5 WHITE RD S MT VISTA DR OCALA ST May 15, 2010 - July 30, 2010 resurfacing. Utility re-setting during this period
} Milling of existing asphalt, base repair and complete Street will remain open

6 WILLOW ST LELONG AV LINCOLN AV May 15, 2010 - July 30, 2010 street resurfacing. Utility Re-setting during this period

Project Contact: John Burchfiel (408) 277- 5560 Contractor: MCK SERVICES, Inc.

For maps and locations:

Ricardo Morales

(408) 277- 8149

Please click https://cpms.sanjoseca.gov/pub/index.cfmand select desired Council District maps
THIS SCHEDULE MAY BE SUBJECT TO CHANGE

PO Box 5697
Concord, CA 94524
(925) 957-9200




